
US 41 Project : US 10/WIS 441 Interchange Bridge Project

Schedule: September 2015 to November 2016    Location: Town of Menasha
     Description: Work on this contract consists of common excavation, borrow, construction of
overhead sign structures, base aggregate, concrete pavement, asphalt pavement, erosion
control, storm sewer, an 8-span pre-stressed concrete girder bridge on US 10/WIS 441over
I-41, traffic control, and all incidentals required to complete this work.       
  October 26 to October 30:  The contractor will continue with structure excavation for the new
US 10 Bridge over I-41 and the Wisconsin Central Railroad.  The contractor will continue work
installing temporary shoring along eastbound US 10 to prepare for construction of the new US
10 eastbound bridge.  The contractor will continue work pre-boring for piling on the new US 10
eastbound bridge.  The contractor will grade and place stone for a temporary crossover at the
southbound I-41 to eastbound US 10 ramp.  The contractor will pave asphalt shoulders along
the new eastbound US 10 pavement.  The contractor will pave asphalt for the new temporary
crossover at the southbound I-41 to eastbound US 10 ramp.
  
  November 2 to November 6: The contractor will continue with structure excavation for the
new US 10 Bridge over I-41 and the Wisconsin Central Railroad. The contractor will continue
work installing temporary shoring along eastbound US 10 to prepare for construction of the new
US 10 eastbound bridge. The contractor will continue work pre-boring for piling on the new US
10 eastbound bridge. The contractor will switch traffic on eastbound US 10 to the new
pavement between Coldspring Road and I-41. The contractor will begin work on pavement
removal, storm sewer, and grading for the new inside lane of eastbound US 10.
 
  Traffic Impacts: There will be a full closure on US 10 eastbound Monday, November 2
between 10 p.m. and 5 a.m. to switch traffic onto the new pavement between Coldspring Road
and I-41. Throughout the duration of the project, there will be various shoulder closures along
I-41, US 10/WIS 441, and all applicable ramps to allow the contractor to work adjacent to these
areas. There may also be outside I-41 lane closures as needed, either at night or during
non-peak hours throughout the project. There will be various lane closures to accomplish this
work. There will still continue to be operations in this area, so please continue to use caution.
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